Revised 10/28/2013

MONTHLY PROJECT STATUS REPORT

Reporting Period: |March, 2018

LPA. City of Gulfport
Consultant Brown, Mitchell & Alexander, Inc.-
Project No. STP-9156-00(001)LPA/107222-701000 BMA Project No. 15-3470A

Project Description: |Airport Road Improvements

l. Work completed (Brief Summary of work completed during reporting period)

1. Completed roadway and intersection layout per the City's comments.

H. Work Planned (Brief Summary of work planned for next reporting period)

1. Update LPA-100 and LPA-700 per MDOT's comments and after the City approves a layout
2, Update field review plans per the approved layout

3. Continue to coordinate with Airport regarding right-of-way

4. Provide the Corps a ditch crossing exhibit per the approved layout.

lll.  Request for MDOT Response (Information required from MDOT to continue project development)




Revised 10/28/2013 TGW
LPA: CITY OF GULFPORT
External Project No: STP-9156-00(001)LPA/107222-701000

FMS Project No:
Proj. Description: AIRPORT ROAD IMPROVEMENTS

IV. Project Status Log

A B C D
Original Current
Item No. Item Anticipated| Revised | Actual Date ADC::ZI Status/Remarks
Date for |Anticipated| Submitted Higirovad
each Item Date
1 [MOU 3/8/16 | 4/15/16
2 | PE Consultant Selection (LPA may select CEl at same time)
3 |Kick-off Meeting 2/16/17
4 |ENV Action Decided (same as date for Kick-off Mtg) 2/16/17
5 |PE Contract 116/17 Notice to Proceed from LPA
6 |ENV Document 10/27/17| 8/25/17 | 8/21/17 | 12/21/17 Approved
7 |LPA-100 6/1/17 | 8/25/17 | 8/21/17 BMA Updating
8 |LPA-700/800 6/1/17 | 8/25/17 | 8/21/17 BMA Updating
9 |Field Review Plans (allow 21 calendar days for MDOT Review) 7/2117 | 4/27/18 : '
10 |Field Review Meeting 7/24/17| 6/29/18 ||
11 |Office Review PS&E (allow 21 calendar days for MDOT Review) 10/3/17
12 |Office Review Meeting 10/24/17
13 |DBE Goal (assigned by MDOT based on O.R. constr est.)
14 |STIP Rechecked/Amended (for Non-Grouped Projects Only) ; o .
15 |ROW Status Reports (14 calendar days prior to PSE Submittal) 1117117 7/6/18
16 |CE&I Consultant Selection (if not simultaneous with PE selection) » .
17 |CE&I Contract (14 calendar days prior to PSE Submittal) 11/17/17| 7/6/18
18 |Sampling & Testing Proposal (14 calendar days prior to PSE Submittal) | 11/17/17 | 7/6/18
19 [PS&E Assembly 12/8/17| 9/7/18
20 |Final PS&E Assembly 1/12/18 | 9/28/18
21 |Authority to Advertise Letter from MDOT (approved PS&E) MOU Obligation Deadline:

Instructions to LPA/Consultant

Column A: Original Anticipated Date -- These are target dates for project design
ALL fields in this column should be filled out once at the beginning of the project. These dates in this column should not be modified after the initial submittal of this

form.

Column B: Current Revised Anticipated Dates
Dates in this column should be reviewed and updated monthly. The fields in this column can be changed throughout the development of the project depending on

the delays/challenges that may arise. Provide an explanation for the revised date under the Status/Remarks.
Column C: Actual Date Submitted
These dates should be filled in as the LPA/Consultant submits each item.
Column D: Actual Date Approved
These dates are to be filled in as the LPA/Consultant receives responses from MDOT. Please note any item submitted and awaiting a response from MDOT on Page 1,
Section C of this report
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Signature of LPA Consultant/Professional: /7// / /A L/:ﬂ Date: April 3,2018
/7

Signature of LPA Project Director: Date:

Note: The LPA/consultant is responsible for submitting this signed form to the District LPA Coordinator by the 7th of each month (via email).



