A. GARNER RUSSELL & ASSOCIATES, INC.

CONSULTING ENGINEERS
520 33"’ STREET, GULFPORT, MS 39507

TEL: (228) 863-0667

PROJECT STATUS REPORT

June 3, 2016
HATTEN LANE SEWER IMPROVEMENTS

Consulting Engineer Contact Person(s): Scott Burge, Bob Escher

Construction Contractor: ...........cccccocceeeeiiiieeeiiiee e Kappa Development & General Contracting, Inc.
Construction Contract Amount (Thru C.O. #1): ................ $603,037.50

Final Contract AMOUNT: ......oooveeeeeeee e $607,779.53

Notice to Proceed Issued: ..........cooovveeiiiiiiiiiiiiiieieceeee, August 3, 2015

Contract Time (Thru C.O. #1): .cooeiieiiiieee e, 165 Calendar Days (January 15, 2016)
Substantial Completion Date: ........cccccoooeciviieeieeeicciee. January 26, 2016

Progress Thru: 1/26/16 6/03/16
Pay Estimate #: ... D Current
Value of Work Completed: ..............cceeeunee.. $593,564.03....eeeeeeeeee e e $607,779.53
% of Value Completed: .........ccccovvveiiiiiieiiieee e 080ttt e 100%
Total Amount Approved for Payment............. B575,002.75. ... e $575,092.75
Elapsed Contract Time (Days): ......cccccveieeriereneenns TT6 s 176
% of Elapsed Contract Time: .......c.ccccocveeeiiereeennee T0B. 70 et e 106.7%
Liquidated Damages Assessed:...........cccccveeveennenn. 83,300t e ———— $3,300
Estimated % of Project Completion: ............ccccevuennee. 0800ttt e s 10%

General Description of Work Completed To Date:
e All contract pay item work was completed as of January 26, 2016.
e A walk through inspection was conducted on February 1% and a list of items to be completed or corrected was
prepared. Contractor has completed most of the corrective items noted.
o Certificate of Substantial Completion with the date of January 26, 2016 was prepared and submitted.

General Description of Work Completed Since Previous Status Report:
e Sod installed on Countrywood Drive south of South Swan Road.
e Sewer videos performed on segments noted for re-video.

Planned Near Term Work:
e Review recently submitted videos.
e Correct remaining items noted.
e A follow-up inspection will be scheduled.
e Upon completion of punch list items by contractor, final documents will be prepared to close out the project.

Issues/Concerns:




