A. GARNER RUSSELL & ASSOCIATES, INC.

CONSULTING ENGINEERS
520 33"’ STREET, GULFPORT, MS 39507
TEL: (228) 863-0667

PROJECT STATUS REPORT

July 1, 2016
LORRAINE ROAD BRIDGE REPLACEMENT AT BILOXI RIVER

Consulting Engineer Contact Person(s): Doug Rackley, Joe Overstreet, Garner Russell, Daniel Overstreet

Construction Contractor: ...........cccocoverieeriieeeiie e L & A Contracting Company

Construction Contract Amount (Thru C.C.R. #4): ........... $7,524,503.51

Notice to Proceed Issued: .........cccceeeiiiiiiiiiiiee e, April 1, 2015

Contract TIME: ..o.oooiieee e 250 Work Days

Anticipated Substantial Completion Date: ........................ October, 2016

Progress Thru: 4/30/16 5/31/16 7/1/16
Pay Estimate #: ... 13 T4 Current
Value of Work Completed: ..........ccooceeeneennen. $5,864,905.................. ~$6,639,000 .................. ~$7,100,000
% of Value Completed: ..........cccovvveiviiiieeiiiiee e T8%.eeeeeeieieieiiienannn ~88% .eveeeeiiieeeeee e ~95%
Elapsed Contract Time (Days): ......cccocevevvereeniiereennne 199, ~215 ~229
% of Elapsed Contract Time: .........ccoceeevviieeeiiiieeeens 7% ~86% .eeeeiiiieeeee e ~92%
Estimated % of Project Completion: ............ccccevuennee. 9% ~88% .eeiiiee, ~99%

General Description of Work Completed To Date:

e 70 sections of deck spans are complete
Piling driven to date: 31,888 L.F. of 31,888 L.F. (100%)
Beams set to date: 18,255.96 L.F. of 18,255.96 L.F. (100%)
Bridge concrete poured to date: 3,694 C.Y. of 3,694 L.F. (100%)
Asphalt to date: 4,988 Tons of 4,988 Tons (100%)

General Description of Work Completed Since Previous Status Report:
e Piling driven this period: 0 L.F.
e Beams set this period: 0 L.F.
e Bridge concrete poured this period: 0 C.Y.
e Asphalt paving: 988 tons

Planned Near Term Work:
e Punch list item work
e Final cleanup
e Repair slopes and erosion items from rainfall

Note: Bridge is open to traffic




